

WEEKLY BULLETIN

24 July 2017



Stone and mud mortar masonry house with timber banding, built in Bamtī Bhandar-9, Umakund GP, Ramechhap with support from Helvetas.

UPDATES & REQUESTS

National

[NRA Set Deadline for Disbursement of Housing Reconstruction Grant](#): the NRA have set the following deadlines for the disbursement of housing reconstruction grant:

- Grant agreement signed with local bodies within November 16
- First tranche must be disbursed by January 13, 2018
- Second tranche must be disbursed by April 13, 2018
- Third tranche must be disbursed by July 15, 2018

HRRP recognises that this is challenging and may lead to vulnerable households struggling even further with their reconstruction. HRRP is scaling up research into what leads to compliance, and what the blocks are in reconstruction progress, in order to provide some recommendations to partners on how to scale up appropriate socio-technical assistance in an effort to push towards this deadline.

[NRA Public Notice, Registration of Land, 19 July \(Nepali\):](#)

Government of Nepal
National Reconstruction Authority
Singha Durbar, Kathmandu.

As per the “Procedures for the registration of lands owned by the individuals affected by the earthquakes, 2072”,

A Public Notice
regarding the registration of lands that were left out

As per section 3 of the “Procedures for the registration of lands owned by individuals affected by the earthquakes, 2072”, and for the reconstruction of earthquake-affected structures, this public notice has been issued to all the district stakeholders who have been affected by the earthquakes, but could not register their lands after they were surveyed, to register the land within 1 year from the date the notice is published at the relevant Land Revenue Office, local level or NRA District Secretariat.

[MoFALD CLPIU Enrolment Data, Published 23 July \(Nepali\):](#)

S.N.	Districts	No. of Eligible HHs	No. of beneficiaries added after grievances addressal	Total no. of beneficiaries	No. of HHs with grant agreement	No. of HHs received 1st tranche	No. of HHs received 2nd tranche	No. of HHs received 3rd tranche
1	2	3	4	5	6	7	8	9
Cluster 1 - Highly affected 14 Districts								
1	Sindhupalchok	78537	1380	79917	75304	75191	6550	169
2	Okhaldhunga	19819	346	20165	18701	18644	3405	2
3	Nuwakot	65773	3511	69284	62740	62666	7655	266
4	Ramechhap	43609	1280	44889	41861	41859	5605	241
5	Dolakha	51940	326	52266	48569	47042	8798	591
6	Gorkha	58503		60815	54521	54521	6800	0
7	Dhading	70581	5104	75685	65796	65465	3649	0
8	Kavrepalanchok	67731	4480	72211	63870	63870	5247	79
9	Rasuwa	11236	393	11629	9712	9770	1379	401
10	Sindhuli	34269	19	34288	30216	30159	2496	182
11	Makwanpur	30238	1420	31658	22508	21968	2368	577
12	Kathmandu	42500	2795	45295	35951	35490	658	0
13	Lalitpur	25892	57	25949	21235	20214	486	272
14	Bhaktapur	26066	1489	27555	21538	20799	87	0
Sub-total		626694	22600	651606	572522	567658	55183	2780
Cluster 2 - Less affected 17 Districts								
1	Sankhuwasabha	1953		1953	1583	1201		
2	Bhojpur	5749		5749	1754	1537		
3	Dhankuta	2796		2796	2089	2089		
4	Khotang	8443		8443	7200	7200		
5	Solukhumbu	10794		10794	8095	514		
6	Chitwan	7335		7335	4000	1426		
7	Nawalparasi	872		872	500	150		
8	Tanahu	13821		13821	5000	195		
9	Lamjung	13519		13519	9162	4490	75	
10	Baglung	2375		2375	1107	1109		
11	Syangja	8549		8549	5342	2844		
12	Palpa	4652		4652	2500	1563		
13	Parbat	5269		5269	4138	4070		
14	Gulmi	4144		4144	2877	2068		
15	Kaski	6026		6026	1719	1719		
16	Arghakhachi	1036		1036	582	17		
17	Myagdi	868		868	645	645		
Sub-total		98201		98201	58293	32837	75	0
Total		724895	22600	749807	630815	600495	55258	2780

NRA 5W Reporting: to date 139 out of 147 (95%) POs have reported to the NRA 5W. POs who have already reported should have received this week their login details for the online MIS project reporting system. The [user manual](#) provides full details on how to use this system and POs can contact Gaurab Pradhan (gaurab@hrrpnepal.org) if further information is required. Once the NRA 5W is fully up and running the HRRP 4W will be phased out.

Humanitarian Country Team Monsoon Update, 18 July



Landslide affected community of Rees, Ganga Jamuna Gaupalika, Dhading. Photo credit: Oxfam

Districts

Gorkha, Field Visit Report, Masel VDC, Arughat Rural Municipality, and Darbung VDC



CSEB block demonstration house, Mina Baram, Masel-3, Gorkha, built with support from Build Up Nepal and Save the Children. The CSEB blocks are 60% sand and 30% soil and cost 45-50 NRPs per block.

Dhading, Field Visit Reports, [Aginchowk](#) and [Salang VDCs](#)



Bamboo house in Arughat.

Requests for Partner Support

Community FAQs: POs are requested to share FAQs collected at community and household level for inclusion in the HRRP FAQs. These should be shared with Bikram Sherchan, HRRP Reporting Officer, reportingofficer@hrrpnepal.org.

Monsoon Updates: Partner Organisations (POs) are requested to kindly share any shelter related monsoon updates by filling up this [table](#) and emailing it to Deepika Bhardwaj, Deepika.bhardwaj@ifrc.org.

DOCUMENTS & PRODUCTS

Government of Nepal

[Revised Grant Disbursement Procedures, Unofficial English Translation:](#) revisions include adjustments to incorporate new local level administrative structures, inclusion of grants for purchase of land for resettlement and landless, and provision that households eligible for the 300,000 NPRs reconstruction grant but whose homes are retrofitted will only be able to receive 50,000 NPRs as the second and final tranche (i.e. total grant of 100,000 NPRs). In the unofficial English translation, green text represents amendments made in January 2017, and blue text represents the most recent changes which were approved by cabinet on the 2nd May 2017.

[Revised NGO Mobilisation Guidelines, Unofficial English Translation:](#) approved by cabinet on 7th April and published by NRA on 6th July. The revisions to the document are in red text in the unofficial English translation.

[Design Catalogue Volume 2 Inspection Forms:](#) available for three interlocking brick masonry designs, confined masonry, and hollow concrete block masonry.

HRRP

[Updated Briefing Pack](#): revised format, GoN policy documents updated, and some new documents added.

[Technical Assistance Coverage Maps, based on R34 of the 4W \(25 June\)](#):

- [Coverage of 6 Technical Assistance Activities](#)
- [Areas with no Technical Assistance with Damage Overlay](#)
- [Masons Short Training Coverage](#)
- [Masons Vocational Training Coverage](#)

[R35 HRRP 4W Data \(10 July\)](#)

[Districts Profiles \(as of 10 July 2017\)](#)

- [Dhading](#)
- [Dolakha](#)
- [Gorkha](#)
- [Kathmandu Valley](#)
- [Kavrepalanchok](#)
- [Makwanpur](#)
- [Okhaldhunga](#)
- [Ramechhap](#)
- [Rasuwa](#)
- [Sindhuli](#)
- [Sindhupalchok](#)

[Retrofitting Beneficiaries by VDCs in 14 Highly Affected Districts](#)

[Damage Level by Grade, 31 Districts](#)

Partners

[Baliyo Ghar Progress Update July 2017](#)

[Cash or in-kind? Why not both? Response Analysis Lessons from Multimodal Programming](#): report prepared by USAID, CALP, CRS, and Samaritan's Purse, which includes two case studies from the Nepal Earthquake Response.

[Milijuli Nepali, Episode 688](#): a studio-based interview with geologist, Professor Dr. Tara Nidhi Bhattarai. He discussed landslide risk, ways to identify whether land is safe to rebuild on, and responded to queries and concerns from communities.

[Media Digest](#) | [FAQ](#) | [Briefing Pack](#) | [Meeting & Events](#) | [4W](#) | [Housing Progress](#) | [Housing Typologies](#)