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HRRP media digest is available here
The NRA has published a number of maps which are available here.
The Government has announced that local level elections are planned for May 14; full article available here. There
has been disruption in various parts of the Tarai-Madhes region after the United Democratic Madhesi Front
(UDMF) imposed a general strike protesting the announcement the election dates.
The National Reconstruction Authority (NRA) has decided households that have already constructed their homes
will be eligible to receive the 300,000 NPRs reconstruction grant as a lump sum, if the houses meet the NRA's
compliance criteria as per the Inspection SOP and National Building Code. The full news article can be found here.
Updated enrolment and tranche disbursement data has been published by MoFALD. The Nepali version can be
found here.



Households
who have
received the
first trance

S.N.

District

1

Gorkha

58,503

53,349

52,675

15,746

2

Sindhupalchok

78,537

74,924

74,912

14,447

3

Ramechhap

43,609

40,911

39,759

13,972

4

Dhading

70,581

63,151

62,849

21,436

5

Nuwakot

65,773

61,370

60,474

11,050

6

Dolakha

51,940

48,032

47,079

21,712

7

Okhaldhunga

19,819

18,489

18,301

7,810

8

Karvepalanchok

67,731

60,721

59,751

1,367

9

Sindhuli

34,269

28,269

26,162

15,589

10

Rasuwa

11,236

9,682

9,106

30,601

11

Makwanpur

30,238

20,305

19,009

26,909

12

Lalitpur

25,893

18,535

9,512

6,118

13

Kathmandu

42,500

35,136

30,893

11,851

14

Bhaktapur

26,066

20,156

19,553

6,588

626,695

553,030

530,035

205,196

Total


Households
with grant
agreement

Number of
beneficiaries

Grievances
registered

The NRA CEO met with French, Chinese, and Israeli ambassadors to Nepal this week to discuss their interest to
expand support to the earthquake reconstruction. The full news article is available here and here.
NRA has appointed Dhurmus and Suntali as their Goodwill Ambassador. The full news article on this can be found
here.
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Meetings and Events


CHANGE OF TIME: The session on the Inspection SOP at DUDBC Conference Hall (location) on Wednesday 1st
March will now take place at 12 noon instead of 11am. MoUD CL-PIU will present an overview of the inspection
process, and progress to date, and HRRP will present experience from the district orientations for Partner
Organisations (POs) on the Inspection SOP (compiled report available here). There will also be time for questions
and discussion.
 HRRP participated in the NRA’s thematic group meeting on Housing, Settlement Development and Local
Infrastructure on Thursday 23rd February. The main points from the meeting were as follows:
1. The technical committee for retrofitting will meet on Tuesday, 28th February to discuss the status of
retrofitting guidelines, corrections manual, and retrofit inspection manual for the field engineers.
2. MoFALD CL-PIU have targeted the end of March for the completion of the process to complete the
digitisation of programme agreements.
3. MoUD CL-PIU require additional tablets for the DL-PIU engineers to use during the inspection process. In
addition to the tablets already in the districts, the NRA will provide 103 tablets from their stock, and will
request the tablets from CBS once the survey in the 17 districts is complete.
4. The geo-hazard risk assessment is continuing (a short report on progress is available here) and results are
expected at the end of April and following this relocation will begin where required.
5. NRA is planning to create communication products, based on the latest guidelines and manuals, so that
they can be disseminated to households and communities. It is expected that the final year engineering
students who will be deployed for the month of March will support with this.
6. NRA has submitted low-cost housing designs to DUDBC and is now planning to hire consultant engineers
to prepare the associated structural calculations so that the designs can be approved for inclusion in
volume two of the DUDBC design catalogue.
7. NRA, MoFALD CL-PIU, and MoUD CL-PIU will soon start joint monitoring visits to the districts and requested
HRRP to facilitate district meetings with Partner Organisations (POs), in collaboration with the NRA district
offices and the DL-PIUs.
8. SDC must be notified about the deployment of Nepal Army technicians in Ramechhap to avoid possible
duplication. The army technicians will be focused on the reconstruction of public schools.
 On Thursday 23rd February, NRA CEO Dr. Pokharel held a meeting for Partner Organisations (POs) working on the
earthquake reconstruction. Dr. Pokharel stressed the need to expand the coverage of the full Technical Assistance
package (household/community orientations, door to door technical assistance teams, short training, vocational
training, demonstration construction, and helpdesk / resource centre) across the affected areas. He also
highlighted that the poor coverage of TA (as per HRRP 4W data of the 25th January, only 9 VDCs out of a total of
619 have full coverage) is the biggest challenge at the moment for the housing reconstruction. He requested
POs to adjust their programmes to ensure provision of the full Technical Assistance package adding that where
programmes have already been approved the NRA will facilitate and support adjustment to allow for expanded
implementation of TA. Dr. Pokharel also recommended that if a PO does not have sufficient resources fully cover
a VDC then they need to team up with another PO and must work to ensure that the VDC is fully covered.
 A Working Group Co-Leads Meeting was held on 9 Feb in Sindhupalchowk. The following decisions were made:
1. Working group meetings will take place monthly, in the second week of every month. HRRP will continue
to meet twice a month.
2. The District Recovery and Reconstruction Network (DRRN) will meet every two months, or as required.
3. The District Disaster Relief Committee (DDRC) and the working group leads and co-leads will meet on a
quarterly basis.
4. Working groups will submit 4W information matrices to DRRN by the first week of every month.
5. DRRN will compile the inter-working group 4Ws and produce agency presence multi sectorial maps.
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6. Working groups will prepare and publish quarterly e-newsletters. It is suggested that these include as
summary of agency presence, major achievements, assessment data, and priorities and gaps.
District technical workshops have now been completed in all 14 districts. Many thanks to everyone who
participated in these. Please get in touch with the district coordinators directly if you have any questions. You may
also feel free to contact the National Technical Coordinator, Narayan (techcord.national@hrrpnepal.org). District
reports are currently being finalised, and once ready will be available here. A compiled report summarising the
findings across the district workshops is also being prepared and will be shared soon.

Useful Documents



ODI have released a report on ‘Scaling up Humanitarian Cash Transfers in Nepal’, which is available here.
The NRA has shared the grievance handling reports for each of the fourteen districts, and these are available here.
These reports will be updated on a regular basis. A summary table in English is also available here.
 The MoUD-CLPIU MIS portal here provides a district overview of inspection and reconstruction progress based
on DL-PIU engineers reports. A translation of the headers is available here.
 Contact details for DL-PIU engineers are available on the HRRP website here.
 A Briefing Pack has been prepared to support staff or organisations new to the Nepal housing recovery and
reconstruction programme. The pack highlights some particularly useful documents for anyone trying to
understand the context, the actors involved, and the standards to be followed.
 The draft 'Q&A' document is available here. This is a living document and questions to be included can be shared
to info@hrrpnepal.org or through the HRRP district coordinators at any time.

Information Products





Maps published last week by the NRA include:
o Structures by damage grade across the 14 districts
o Toilets destroyed in 11 of 14 most affected districts (as of May 2016)
o Water sources used in 11 of 14 most affected districts (as of May 2016)
o Female Headed Households in 11 of 14 most affected districts (as of May 2016)
o Income Level distribution of households in 11 of 14 most affected districts (as of May 2016)
o Damage Condition of Education Centres at 14 EQ Affected Districts
o Damage Condition of Health Service Facilities at 14 EQ Affected Districts
Updated Dashboards (as of 10 Feb) for all 14 districts with data available at ward level are available here. Please
choose the district dashboard from the dropdown list.
12 district profiles based on 4W data collection were published on the 20th February, and are available here:
o Gorkha
o Dhading
o Makwanpur
o Rasuwa
o Nuwakot
o Kavre
o Kathmandu Valley
o Sindhupalchowk
o Dolakha
o Ramechhap
o Okhaldhunga
o Sindhuli
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Reminders


Please follow us on Flickr and enjoy the photos through here. To search for any content, please use the tag
“HRRP_KEYWORD” in the search bar (e.g. HRRP_mason, HRRP_CSEB, HRRP_Gorkha etc.). Photos are an incredibly
useful resource and we would really appreciate it if you could continue to share them with us! Photos, with
details of what is shown and where, can be sent to Laxmi (techofficer2.national@hrrpnepal.org).
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